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January, 2013

US 17 Wilmington Bypass (R-2633 A/B)

Final Environmental Impact Statement — April 2007
Record of Decision — October 2007
Design Public Hearing — Jan 2008
R/W Acquisition Segment A — complete
Segment B — underway
Construction Segment A - March 1, 2010 (Design —Build
contract awarded)
estimated completion — July, 2013
Segment B — Letting scheduled for Sept. 2013

ACTION ITEMS RECENTLY ACCOMPLISHED:

Segment A — Bridge work nearly completed.

Segment A - Culvert replacement at southern terminus (existing US 17)
continuing.

Paving operations on most new location sections.

ACTION ITEMS PLANNED:

Segment A — Finalize bridge deck surfaces.

Segment A — Traffic shift on existing US 17 (placing traffic on final lane
locations).

Segment B - Right of Way Acquisition process is on-going.

Segment B - Final design will continue.

Project Manager (Section A): Wayne Currie, P.E., (910) 251-

2691, weurrie@ncdot.gov

Project Manager (Section B): Brenda Moore, P.E., (919) 707-6285,
blmoore@ncdot.gov
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US 17 Hampstead Bypass (R-3300)

Federal Draft Environmental Impact Statement Approved — July 2011
Federal Final Environmental Impact Statement — September 2013
State Record of Decision — January 2014

Begin Right of Way Acquisition — SFY 2017

Construction is unfunded in STIP

ACTION ITEMS RECENTLY ACCOMPLISHED:

An additional interchange is now proposed north of Topsail High School, as
requested by citizens at the October 2011 hearings. A design has been
developed which safely accommodates traffic and avoids red-cockaded
woodpecker foraging habitat.

Merger team concurred on Alternative E-H as the least environmentally
damaging practicable alternative for the project at a meeting held on May 23,
2012.

ACTION ITEMS PLANNED:

Merger team meeting to discuss avoidance and minimization (Concurrence
Point 4A) will be held in January 2013.

Environmental data will be updated, as necessary, following merger team
meeting. This is being done as part of preparation of the FEIS, which is
scheduled to be completed in September 2013.

Biological Assessment for endangered species impacts will be prepared prior
to completion of the Corps of Engineers’ Record of Decision for the Section
404 permit.

Project Manager: Kim Gillespie, P.E., (919) 707-6023, Kklgillespie@ncdot.gov

US 17 Jax Bypass to Drummer Kellum Road (U-4007)

Environmental Assessment Approved — October 2006
Finding of No Significant Impact Approved — February 2008
Right of Way Acquisition

Segment A: complete
Segment B: complete
Segment C: 2023
Segment D: unfunded
Construction
Segment A: July 2011 (estimated completion - Dec. 2013)
Segment B: October 2010 (estimated completion - Nov. 2013)

Segments C&D: unfunded
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ACTION ITEMS RECENTLY ACCOMPLISHED:
e Segment A: Construction approximately 82% complete
e Segment B: Construction approximately 58% complete

Project Manager (Segment A & B): David A. Candela, PE, (910) 347-5258,
dacandela@ncdot.gov. Project Manager (Segments C & D): Brenda Moore, PE,
(919) 707-6285, blmoore@ncdot.gov

US 17 Belgrade to New Bern Bypass (R-2514 B, C, & D)
State Draft Environmental Impact Statement — Approved August 31, 2004
Corridor Public Hearing — August 16, 2005
Maysville Bypass Public Hearing — December 1, 2009
State Final Environmental Impact Statement — Approved June 23, 2011
State Record of Decision — Approved June 25, 2012
Design Public Hearing — September 2012
Right of Way acquisition:
Segment B: SFY 2014
Segment C: SFY 2013
Segment D: SFY 2013
e Construction:
Segment B: SFY 2016
Segment C: SFY 2015
Segment D: SFY 2015

ACTION ITEMS RECENTLY ACCOMPLISHED:
e Right of way plan preparation underway.
e Design Public Hearings conducted Sept. 13 & 18

ACTION ITEMS PLANNED:
e Post-Hearing Meeting (1/15/2013)
e Continue right of way plans design work.

Project Development Project Manager: Mark Pierce, P.E., (919) 707-6035,
mspierce@ncdot.gov

Roadway Design Project Manager: James Speer, P.E. (919) 707-6320,
jspeer@ncdot.gov
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US 17 New Bern Bypass (R-2301)

o Record of Decision approved — June 2001

e Segment “A” — Complete

e Segment “B” — Begin Right of Way Acquisition in 2020

ACTION ITEMS PLANNED:

e Segment “B” - A Reevaluation must be prepared due to the time that has
elapsed since the approval of the Record of Decision in June 2001. Project
development activities are scheduled to begin in early-mid 2013.

Project Manager - Section “B”: Mark Pierce, P.E., (919) 707-6035,
mspierce@ncdot.gov

US 17 from SR 1438 to Washington Bypass (R-2513)
e Environmental screening report prepared by PDEA staff April 2005
e Project Costs Updated by Feasibility Studies Unit - March 2010

Project not currently funded for Right of Way or Construction, but is
programmed for planning and environmental studies only.

Feasibility Study Project Manager: Derrick Lewis, P.E., (919) 715-5572,
dlewis@ncdot.gov
PDEA Project Manager: Charles Cox, P.E., (919) 707-6016; ccox@ncdot.gov

US 17 Washington Bypass (R-2510)

Record of Decision approved — Dec. 2004

Section “A” — Complete

Section “B” — Complete

Section “C” — Right of Way acquisition completed

Section “C” — Construction let March 2011,
Estimated completion - Dec. 2013

ACTION ITEMS RECENTLY ACCOMPLISHED
e Section “C” — Continued grading, drainage, paving, and structure activities for
Section C. Project is 59% complete.

ACTION ITEMS PLANNED

e Section “C” — Complete bridge construction over Old Ford Swamp. Continue
installation of drainage pipes, waterlines, grading, and ditching.

Project Manager (Section C): Shawn Mebane (252) 792-0347,
cmebane@ncdot.gov
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US 17 from Washington Bypass to Williamston (R-2511)
e Environmental Assessment — April 2013

e Finding of No Significant Impact — April 2014

e Begin Right of Way Acquisition — 2019

e Construction is unfunded in 10-year work program

ACTION ITEMS RECENTLY ACCOMPLISHED:

e Preliminary design for project has been revised based on roadway grade
recommendations received from the Geotechnical Unit.

ACTION ITEMS PLANNED:

e Merger team meeting to discuss wetlands and streams to be bridged
(concurrence point 2A) is scheduled for January 31, 2013.
e Environmental assessment is scheduled to be completed in April 2013.

Project Manager: Joe Miller, P.E., (919) 707-6031, josephmiller@ncdot.gov



mailto:josephmiller@ncdot.gov

Additional US 17 Projects:

US 17 from Mills Street in Bridgeton to NC 43 (R-3403)
e Environmental Assessment Approved — June 3, 2002
Finding of No Significant Impact (FONSI) Approved— January 2005
Addendum to FONSI Approved — July 2005
Segment “A” — Right of Way Acquisition completed — late 2008
Segment “AA” — Project construction letting Sept. 2010
Project completed — May 2012
e Segment “AB” — Began Construction May 2010
Project completed - Aug. 2012
e Segment “B” — Right of Way acquisition - unfunded
e Segment “B” - Construction — unfunded

CONSTRUCTION ACTIVITIES:
e Segment AA - Project completed May, 2012
e Segment AB- Project completed Aug. 2012

US 17-74-76 / NC 133 Widening (R-3601)
Categorical Exclusion — Approved - September 2010
Categorical Exclusion Addendum — Approved — August 2011
Begin Right of Way Acquisition — February 2013

Begin Construction — February 2014

ACTION ITEMS RECENTLY ACCOMPLISHED:
e Right of Way Consultation approved — November 2012
e Roadway & hydraulic design work

ACTION ITEMS PLANNED:

e Finalize roadway and hydraulic design work for Right of Way plans
e CP 4C meeting — February 2013

e Apply for environmental permits

PDEA Project Manager: Charles R. Cox, P.E., (919) 707-6016, ccox@ncdot.gov
Roadway Project Manager: Susan Lancaster, P.E., (919) 707-6266, sclancaster@ncdot.gov
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